
[ I  COUNCtL COMMUNICATION 

THOMAS A. PETERSON recycled paper 

AGENDA TITLE: Acceptance of Improvements Under School Street Wastewater Main, 
Oak Street to Alley North of Oak Street Contract 

MEETING DATE: July 19, 1995 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the "School Street 
Wastewater Main, Oak Street to Alley North of Oak Street" contract, 
and direct the City Engineer to file a Notice of Completion with the 
County Recorder's office. 

BACKGROUND INFORMATION: The contract was awarded to Crutchfield Construction Company of 
Stockton, on May 3, 1995, in the amount of $7,825. The contract 
has been completed in substantial conformance with the plans and 
specifications approved by the City Council. 

The contract completion date was June 15, 1995, and the actual completion date was May 23, 1995. 
The final contract price was $7,841. The difference between the contract amount and the final contract 
price is mainly due to minor variations between the engineer's estimate and the actual pipe lengths 
installed in the field. 

FUNDING: Budgeted Fund: Miscellaneous Sanitary Sewers 
Current Appropriation: $1 6,000 
Total Project Estimate: $ 9,400 
Bid Opening Date: 

Prepared by Wesley K. Fujitani, Senior Civil Engineer 
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cc: Purchasing Officer 
WaterNVastewater Superintendent 


